
UMETCO MINEP~LS CORPORATION 
Internal Correspondence 

To: Messrs. 
R. G. T1sch 
L. E. Barron 

cc: J~F. Frost 
~ J. Hansen 

F. V McM1llen (w/o attach.) 

Gentlemen: 

.~._ ... ::.. . ~. .. - .(. -

39 Old R1dgebury Road 
Danbury, CT 06817 

July 7, 1986 

Re: N1agara Falls 
Env1ronmental Issues 

R1chard spoke to me regarding Umetco's act1on plan to address the 

env1ronmental issues at N1agara Falls 1dent1f1ed in the corporate audit. I 

1nd1cated there is no off1c1al deta1led act1on plan but that we are address1ng 

the issues as covered under the Stratcor env1ronmental agreement. I have 

attached a copy of Schedule A of that agreement as well as numerous memos and 

reports address1ng the var1ous issues. We plan to have a wr1tten agreement 

w1th Stratcor when each 1tem on Schedule A 1s complete. 

Br1efly, the status of the items on Schedule A is as follows: 

A. All PCB replacement~retrof1tting or d1sposal etc., has been 

completed and we are awa1t1ng completion of the three month 

power test to totally complete th1s item. 

B. The scrubber lS complete, has been tested,and operated well. 

A m1nor mod1ficat1on to a fume hood is needed to totally 

complete th1s item and should be done shortly. 

c .. Complete and acknowledged b~ Stratcor. 

D. Quotes are be1ng obta1ned for removal of th1s asbestos as 

well as asbestos in Bldg. 111, the N1acet bo1lers and 

assoc1ated p1ping (Bldg. 4A) and some 1ncidental asbestos 1n 

storage. It is expected to let a contract (+ $50M) for that 

work in 2 or 3 weeks. 

E. Complete and acknowledged by Stratcor. 

F. More than 50% complete and should be totally complete w1th1n 

one month. 

UCCNHT0000560 



G. 

H. 

Has been ,tested as non-hazardous and currently being d1sposed 

of 1n local landf1ll. 

Yard has been tested and found to hav~ no hazardous waste and a 
radioactive survey has been completed and ·any radioactive material 
removed. 

I. Lake is drained and is currently b~ing fllled and graded by 
El-Tech and Umetco. Should be completed w1thin one month. 

J. _All radioactive areas have be.en cleared and cleanup material 1s 

being disposed of through appropriate channels and at approved 
disposal s1tes. This entire activ1ty including H above has been 
coord1nated w1th and approved by N.Y. State, w1th the object1ve 
'of terminating all ~ad1oact1ve licenses at -the. old Umetco site. 

When that 1s completed will depend upon the states' schedule. 

If you have any questions about the· ~ttachments or other 1ssues please · 

contact me. We will forward copies of the completion acknowledgements with 

Stratcor for all Schedule A items-when they are completed. 

· DGM:er 
0069e 

.. Very truly yours, 

~1~ 
D. G. M1llenbruch 
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.. 

Schedule A 
.. 

Niagara Falls, New York 

Descr1ption of the Work 

Work to be Done 

A. Replace, retrofill or 

dispose of PCB con­

taining transformers, 

capacitors and dis­

pose of cleanup mate­

ralls. 

B. Complete halide 
scrubber. 

/c. D15pose of chrome 

OXlde 

D. Remove globar elevator 

asbestos. 

D1spose of h1 antimony 

tungsten. 

F. D1spose of sample cans 

G. Sample, test and d1spose 

of, if necessary, super­

sucker dust. 

H. Yard area sampling and 

cleanup, 1f necessary. 

I. Pra1n and f1ll Lake Linde 

J. Clean ~ rad1oactive areas 

of plant. 

Estimated Cost M$ 

200-250 

100 

8-10 

12-15 

15-25 

15-25 

5-75 

25-50 

25-50 

Estimated Completion Date 

8/86 

8/86 

6/86 

8/86 

10/86 

10/86 

10/86 

r 
~/87 

12/86 

8/86 

·' 
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